
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2014

to 03/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/26/2015

Contract Location: Time Allowed:

I-285/SR 407 OVER ROTTENWOOD CREEK

 

Contractor:

COMANCHE CONSTRUCTION, INC. Date Let:

1734 SANDS PLACE, S.E. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30067-9214 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

12/13/2013

12/27/2013

01/22/2014

01/23/2014

03/01/2014

09/11/2014

00/00/0000

221 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 104.98

232 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,343,178.20

$1,283,121.00

$15,804.75

98.95%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004604      $1,343,178.20 $1,283,121.00 $15,804.75 98.82% $59,460.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2014

to 03/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/26/2015

Project Number: M004604      I-285/SR 407 - BRIDGE REHAB OVER ROTTENWOOD CREEK

 

M004604                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,196,131.02 $1,141,121.58 $55,009.44

Non-Participating $132,903.43 $126,791.27 $6,112.16

Total Earnings $1,329,034.45 $1,267,912.85 $61,121.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,329,034.45 $1,267,912.85 $61,121.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,661.00)

Total: $1,327,373.45 $1,267,912.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $59,460.60

($1,661.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2014

to 03/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/26/2015

Project Number M004604      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO. 1 - OVER ROTTENWOOD CREEK

0045 461-2000     RESEALING BRIDGE JOINTS, TP - LF  303.000 309.250

 27.000 .000

D

 

309.250 $.00 $8,349.75

0050 500-3101     CLASS A CONCRETE CY  2.000 6.111

 3200.000 6.000

 

 

12.111 $19,200.00 $38,755.20

0070 519-0515     SURFACE PREPARATION SY  1,818.000 2,598.000

 2.000 .000

 

 

2,598.000 $.00 $5,196.00

0075 519-0530     POLYMER OVERLAY SY  1,818.000 2,598.000

 28.000 .000

 

 

2,598.000 $.00 $72,744.00

0080 521-1000     PATCHING CONCRETE BRIDGE DECK SF  8.000 34.806

 400.000 8.154

 

 

42.960 $3,261.60 $17,184.00

0140 521-3000     PATCHING CONCRETE BRIDGE SF  10.000 7.500

 400.000 14.500

 

 

22.000 $5,800.00 $8,800.00

Category Amount: $28,261.60 $151,028.95

Category Number: 0050 SIGNING AND MARKING

0155 654-1003     RAISED PVMT MARKERS TP 3 EA  20.000 .000

 25.000 85.000

 

 

85.000 $2,125.00 $2,125.00

0160 658-1200     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, WHITELF  606.000 .000

 9.500 680.000

 

 

680.000 $6,460.00 $6,460.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2014

to 03/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14715-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/26/2015

Project Number M004604      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0165 658-1201     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, YELLOWLF  606.000 .000

 9.500 650.000

 

 

650.000 $6,175.00 $6,175.00

0170 658-1300     SKIP POLYUREA TRAFFIC STRIPE, 5 IN, WHITE GLF 1,515.000 .000

 4.000 1,600.000

 

 

1,600.000 $6,400.00 $6,400.00

0175 658-1210     SOLID POLYUREA TRAFFIC STRIPE, 10 IN, WHITELF  606.000 .000

 18.000 650.000

 

 

650.000 $11,700.00 $11,700.00

Category Amount: $32,860.00 $32,860.00

Category Number: 0040 BRIDGE NO. 1 - OVER ROTTENWOOD CREEK

0180 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  99.000 100.000

 55.000 .000

1, END BENT NO. 1 RT

 

100.000 $.00 $5,500.00

0185 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  99.000 100.000

 55.000 .000

1, END BENT NO. 4 RT

 

100.000 $.00 $5,500.00

Category Amount: $0.00 $11,000.00

Project Total Amount: $61,121.60 $1,329,034.45


